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October 13, 2005 
 
TO:  EACH SUPERVISOR 
 
FROM:  Conny B. McCormack, Registrar-Recorder/County Clerk 
 
NOVEMBER 8, 2005 SPECIAL STATEWIDE AND CONSOLIDATED ELECTIONS 
STATUS REPORT #3 
 
Touchscreen Early Voting Now Available in Norwalk 
Although the ten countywide early voting sites do not begin operation until October 26, Early 
Voting on touchscreen equipment is now available for any Los Angeles County voter at our 
headquarters in Norwalk during regular business hours, 8 a.m. to 5 p.m., Monday through 
Friday.  Early voting continues through November 4 countywide, and through 8 p.m. Election 
Day in Norwalk. 
 
Voter Registration Deadline 
Monday, October 24 is the deadline for voter registration for the November 8 Special Statewide 
and Consolidated Elections.  There are currently 3,830,529 registered voters. 
 
Sample Ballots 
Mailings of Sample Ballots continue with 80% of the total mailing complete as of today.  Mailing 
to current registered voters is anticipated to be completed October 18. Voters registering now 
through October 24 will be also be mailed sample ballots as they register.   
 
Absentee Ballot Mailings 
To date, we have mailed 356,000 absentee ballots. The deadline to apply for an absentee ballot 
is November 1. 
 
Other activities are proceeding as discussed on the attachments.  Please call me if you have 
any questions regarding this report or any other election preparation activity. 
 
Attachments 
 



NOVEMBER 8, 2005 SPECIAL STATEWIDE & CONSOLIDATED ELECTIONS  
STATUS OF EVENTS PERFORMED 
 
 

      SCHEDULED  ACTUAL 
EVENT     COMPLETION  COMPLETION 

 
2. Recruit and Appoint    11/07/05 
 Precinct Officers
 

This election will involve 2,172 precincts requiring the recruitment of approximately 
12,000 pollworkers.  Recruitment of precinct officers is proceeding on schedule. 

 
3. Update Registration Records  10/24/05    
 

The October 6, 2005 update of the registration records total 3,830,529 registered 
voters.  This event is proceeding on schedule. 

 
4. Testing of Election Night Data  11/07/05 

Processing Hard/Ware and Programs 
 
Testing of election night tally programs is in process.  This event is proceeding on 
schedule. 

 
6. Mail Sample Ballots    10/18/05    
 

The initial and supplemental sample ballot mailing to over 3.8 million registered voters 
began on September 29, 2005 and will continue through October 18, 2005.  This 
event is proceeding on schedule. 

 
7. Precinct Supplies and Vote Recorders 10/24/05    
 Assembled 
 

Vote Recorder Packaging will begin on October 14, 2005.  Supply box processing will 
commence on October 24, 2005.   

 
8. Booth and Supplies Picked-Up  10/30/05    
 By Precinct Inspectors 

 
Booths and supplies are scheduled for pick-up on October 29 - 30, 2005. 

9:31 AM                                                                                                                                                                         
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                                WEEK ENDING    
                                                                                                               ▼  

 
EVENT 

 
9/9 

 
9/16 

 
9/23 

 
9/30 

 
10/7 

 
10/14 

 
10/21 

 
10/28 

 
11/4 

 
11/10 

 
 
1. FINALIZE BALLOT PAGE DESIGN. 
 
 
2. RECRUIT AND APPOINT 

PRECINCT OFFICERS. 
 
 
3. UPDATE REGISTRATION 

RECORDS. 
 
 
4. TESTING OF ELECTION NIGHT 

DATA   PROCESSING HARDWARE 
AND PROGRAMS. 

 
 
5. RECEIVE SAMPLE BALLOTS AND  

BALLOT PAGES FROM PRINTERS. 
 
 
6. MAIL SAMPLE BALLOTS. 
 
 
7. PRECINCT SUPPLIES AND VOTE 

RECORDERS ASSEMBLED. 
 
 

8.   BOOTH AND SUPPLIES PICKED-
UP BY PRECINCT INSPECTORS. 
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11/07 
 
 
 
 
 

 
 
11/07 

 

    SCHEDULE COMPLETION DATE                                                      
    RESCHEDULE COMPLETION DATE 
  COMPLETION DATE 
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