## Election Observer Schedule of Events for Computer Operations Assembly District 45 Special General Election November 19, 2013

The following is a schedule of events for computer operations. The times for some events are subject to change, as noted. The dates listed for Official Canvass processing may change.

DATE	TIME	EVENT	LOCATION*
Monday (10/21) to		Estimated Times)	
Monday (10/28)	8:00 a.m. to	<u>InkaVote Plus System</u>	EOC**
	4:30 p.m.	<b>Programming</b>	
Tuesday (11/5)	11:00 a.m. to	Pre-Tabulation	3 <sup>rd</sup> Floor - MTS
	11:30 a.m.	MTS Hash Test	
Translar (11/5)	11.20		3 <sup>rd</sup> Floor - MTS
Tuesday (11/5)	11:30 a.m. to 12:00 p.m.	MTS L&A	5 F100F - M118
Thursday (11/7)	11:00 a.m. to 12:00 p.m.	InkaVote Plus L&A	3 <sup>rd</sup> Floor - MTS
	12.00 p.m.		
Thursday (11/7)	12:00 p.m.	Political Observer	3 <sup>rd</sup> Floor - MTS
		L&A Signoff Deadline	
Monday (11/18)		VBM Ballot Processing	3 <sup>rd</sup> Floor - MTS
	10:30 a.m.	(if needed)	
	10:50 a.m. 1:00 p.m.	Begin VBM L&A Personnel Check-in	
	1:10 p.m.	Begin VBM Ballot Conversion	
	2:00 p.m.	End VBM Ballot Conversion	
Tuesday (11/19)		<b>Election Day Processing</b>	3 <sup>rd</sup> Floor - MTS
	3:00 p.m.	Personnel Check-in	
	3:10 p.m.	Begin L&A's	
	5:30 p.m.	Personnel Release for Dinner Break	
Tuesday (11/19)		Election Night Processing	3 <sup>rd</sup> Floor - MTS
	7:30 p.m.	Personnel Check-in	
	8:00 p.m.	Begin VBM Ballot Processing	

## Election Observer Schedule of Events for Computer Operations Assembly District 45 Special General Election November 19, 2013

DATE	TIME	EVENT	LOCATION*
Tuesday (11/19)		<u>Post-Tally Election</u> Processing	3 <sup>rd</sup> Floor - MTS
(Estimated Times)		Trocessing	
	11:00 p.m.	Complete Ballot Processing and Seal Ballot Storage Cabinets	
	11:30 p.m.	End of Election Personnel Release	
		Official Canvass	
Friday (11/22)	10:30 a.m.	L&A System Test	3 <sup>rd</sup> Floor-MTS
Friday (11/22)	1:00 p.m.	Run 2 with VBM/Prov Ballots	3 <sup>rd</sup> Floor-MTS
Tuesday (11/26)	10:30 a.m.	L&A System Test	3 <sup>rd</sup> Floor-MTS
Tuesday (11/26) (If needed)	1:00 p.m.	Run 3 with VBM/Prov Ballots	3 <sup>rd</sup> Floor-MTS
Wednesday (11/27	) 4:00 p.m.	Post-Tabulation	3 <sup>rd</sup> Floor-MTS
(or following last upda	, <b>1</b>	<u>MTS Hash Test</u>	5 F1001-WI

\*Location: 12400 Imperial Highway, Norwalk except the InkaVote Plus Sys. Programming \*\*Location: EOC 12680 Corral Place, Santa Fe Springs