Political Observer Schedule of Events for Computer Operations Presidential General Election – November 6, 2012

The following is a schedule of events for computer operations. The times for some events are subject to change, as noted. The dates listed for Official Canvass processing may change.

DATE	TIME	EVENT	LOCATION*
Monday (10/08) to Friday (10/26)	7:30 a.m. to 4:30 p.m.	InkaVote Plus System Programming (Daily as needed)	Election Operations Center (EOC) Santa Fe Springs
Wednesday (10/24)	8:30 am to 9:30 am	<u>Pre-Tabulation</u> MTS Hash Test	3 rd floor - MTS
Wednesday (10/24)	10:00 am to 2:00pm	MTS L&A	3 rd Floor - MTS
Thursday (10/25)	11:00 am to 12:00pm	InkaVote Plus L&A	3 rd floor - MTS
Friday (10/26)	1:00 pm to 4:00pm	Secondary MTS L&A (As needed, only on systems and readers not passing the first test)	3 rd floor - MTS
Saturday (11/03)	9:30 a.m. to	Election Simulation Personnel Check-in	3 rd floor-MTS
	11:00 a.m.	Personnel Release	

* Location: 12400 E. Imperial Highway, Norwalk except the InkaVote Plus Sys. Programming Inkavote Plus System Programming .

Political Observer Schedule of Events for Computer Operations Presidential General Election – November 6, 2012

DATE	TIME	EVENT	LOCATION*
Tuesday (10/30) to		VBM Ballot Processing (Daily as needed)	3 rd floor-MTS
Monday (11/05)	1:00 p.m. 1:15 p.m. 4:00 p.m.	Personnel Check-in Begin VBM Ballot Conversion End VBM Ballot Conversion	
Tuesday (11/06)		Election Day Processing	3 rd floor-MTS
1:00	1:00 p.m. p.m 5pm 5:30 p.m.	Personnel Check-in Begin Pre-L&A Personnel Release for Dinner Break	
Tuesday (11/06)		Election Night Processing	3 rd floor-MTS
	7:30 p.m. 8:00 p.m.	Personnel Check-in Begin Ballot Processing	
Wednesday (11/07))	Post Election Night	3 rd floor-MTS
(Esti	mated Times) 3:00 a.m.	Processing Complete Ballot Processing and Seal Ballot Storage Cabinets	
	4:30 a.m.	Post L&A (immediately following End of Election Personnel Release	(ballot processing)

* Location: 12400 E. Imperial Highway, Norwalk except the InkaVote Plus Sys. Programming

Political Observer Schedule of Events for Computer Operations Presidential General Election – November 6, 2012

DATE	TIME	EVENT	LOCATION*
		Official Canvass	
Friday (11/09)	10:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	1:00 p.m.	Run 2 VBM Ballots only	3 rd Floor-MTS
Tuesday (11/13)	10:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	1:00 p.m.	Run 3 with VBM Ballots	3 rd Floor-MTS
Friday (11/16)	10:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	2:00 p.m.	Run 4 with VBM Ballots	3 rd Floor-MTS
Tuesday (11/20)	10:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	2:00 p.m.	Run 5 (as needed)	3 rd Floor-MTS
Friday (11/23)	10:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	2:00 p.m.	Run 6 (as needed)	3 rd Floor-MTS
Monday (11/26)	10:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	2:00 p.m.	Run 7 (as needed)	3 rd Floor-MTS
Wednesday (11/28)	10:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	1:00 p.m.	Run 8 (as needed)	3 rd Floor-MTS
Friday (11/30)	9:00 a.m.	Pre-L&A Test	3 rd Floor-MTS
	10:00 a.m.	Run 9 (as needed)	3 rd Floor-MTS
Friday (11/30)	4:00 p.m.	Post-Tabulation	3 rd Floor-MTS
(or following last update	1	MTS Hash Test	5 11001-14115

* Location: 12400 E. Imperial Highway, Norwalk except the InkaVote Plus Sys. Programming Post L&A occurs immediately following ballot processing for all Canvass updates