
!:..:·.'£;.fi,'.-'.f $-- .:.;....%, • ;:.7., •• w8c·•.9\ · . • P 1', &· 1 ' ·r .  • _x;,. '.:.. . I ".' ' 
• ., ''"',' P;�·.,7• 

Regi.%tr&r--'(-c.ord.e_r(Co.L!nty q.er: k,�·.,; I • -.., • ' '. • � ¥ • • 1 • , • , ,,_, - _ , •. .., # 

· Los Angeles County 
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March 31, 2016 

TO: Supervisor Hilda Solis, Chair 
Supervisor Michael D. Antonovich 
Supervisor Don Knabe 
Supervisor Mark Ridley-Thomas 
Supervisor Sheila Kuehl 

Sachi A Hamai, Chief Executive Officer 

FROM: Dean C. Logan,�Recorder/County Clerk 

V SAP Quarterly Report -1st Quarter, 2016 

The following is the first quarterly update of 2016, detailing project activities and accomplishments 
during the period of December 1, 2015 to February 29, 2016. These reports are provided to inform your 
Board and the public on the progress of the Voting Systems Assessment Project (VSAP). This 
quarterly report is prepared in response to the motion adopted by your Board on September 7, 2010. 

During this reporting period, the Registrar-Recorder/County Clerk (Department) completed a variety of 
tasks associated with the design of the County's future voting system. This includes the Ballot Marking 
Device (BMD), tally system, and other associated components. The BMD Design Validation Units 
(DVUs) which will be used are expected to become available in summer of 2016. Also, the Department 
has completed drafting the Software Solution Design Document (SSDD), a document that provides a 
detailed specification for the enterprise software architecture of the new voting system. The document 
is in the final stages of review and revision and will also be finalized by early summer 2016; and will be 
a core component in the manufacturing and procurement phase of the project 

In preparation for Phase IV of the project, the Manufacturing and Certification Phase, research is being 
conducted in various operations within the Department to examine and evaluate the possible impact the 
new voting system designs may have on processes and logistics. Some of those operations being 
examined are Vote By Mail, tally and polling place-to-vote center migration efforts. Careful planning, 
research and continued engagement is crucial as we plan for the manufacturing and eventually final 
implementation of the project The administration of elections is a complex set of operations which 
require comprehensive and strategic preparation. 

We have continued to engage our VSAP Advisory Committee, the VSAP Technical Advisory 
Committee as well as the public throughout the course of the project In addition, we are closely 
monitoring legislation that supports a model of election administration that will allow effective 
implementation for the new system. In particular, we are closely analyzing and engaging with Secretary 
of State and Legislative staff on SB 450 which proposes comprehensive changes to election 
administration in California. The current bill language includes provisions that allow counties to send all 
voters a Vote By Mail ballot as well as provide ballot drop-off locations and vote centers. Vote centers 
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are a critical component to the implementation of the new voting system and as such, Los Angeles 
County has taken a Support in Concept position for this bill. The Department will continue to monitor 
this bill and will update your Board on further developments. 

These images are the latest iteration of the Ballot Marking Device (BMD). The Department worked with 
IDEO to further refine the system specifications and design of the BMD and its associated components 
including the User Interface and the Integrated Ballot Box (IBB). In the next reporting period, we will 
arrive at a final design of the BMD which will be incorporated in five final Design Validation Units 
(DVUs). 

For more information about the design concepts of the new voting system, please visit our website at 


Vote Mail Research 

As mentioned in the previous quarterly report, the Department conducted Vote By Mail user testing in 

November with the goal of assessing the usability and accessibility of the proposed Vote By Mail ballot 
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and packet design. There were 76 participants randomly selected for this research representing various 
age groups, language groups and voting experience. The participants rated their experience on the 
following topics: overall design including layout, font, size, and length of the ballot, ease of use, privacy 
and anonymity of voting experience, and level of confidence to accurately record votes. The attached 
Newsletter provides a detailed discussion of the results of this research. The full report is available on 
the VSAP website at 

The Department introduced concepts for the new tally system to the Technical Advisory Committee 
(TAC) through a series of conference calls held in December and January. The purpose of these 
meetings was to introduce and discuss the key architectural design directions of the tally component of 
the new voting system. In addition, participants discussed tabulation methodologies including 
centralized tally and distributed ballot scanning. 

We continue to engage TAC members to seek their feedback on the proposed tally system. The 
feedback gained from the TAC provides guidance to the VSAP team as we work towards further 
refining the tally system concept. 

Vote Center 

One of the elements of the new voting experience presented by the VSAP are vote centers. Vote 
centers would allow eligible voters to cast their ballot at any location within the County during the voting 
period, increasing access and convenience. In researching models and best practices for developing a 
vote center strategy, the VSAP team met with the Department of Parks and Recreation to learn from 
their Parks Needs Assessment study; which aimed to determine geographic boundaries and spatial 
needs of communities to ensure equal access to parks and recreational facilities. The VSAP team 
gained valuable insight from this study. The methodology used by the Department of Parks and 
Recreation will be considered in developing a plan for the strategic placement of vote centers. 

The analysis of vote centers has also been a significant part of the Department's legislative efforts in 
conjunction with SB 450. The formula for the minimum number of vote centers that a county must have 
is one of the most crucial elements of the bill, and the Department has been an active member in these 
discussions. In addition to the vote center formula, which includes ratios for both the early voting period 
and Election Day, these discussions have also included extensive examinations of the operating hours, 
distribution, and other requirements of vote centers. These deliberations are ongoing and the 
Department will continue to advocate for a vote center model that is consistent with VSAP. 

The Department held a Procurement Strategies Workshop on December 15, 2015. Representatives 
from the Chief Information Office and County Counsel were also in attendance. This workshop was 
conducted as part of the initial preparation work for the Manufacturing and Certification Phase of the 
project. Among the discussion points were: identifying the requirements for the ideal software and BMD 
hardware contractors, developing a procurement communication and evaluation tool, and a 
presentation of the different implementation strategies and solicitation models conceptualized by the 
VSAP team. These considerations are crucial for launching an open process for system manufacturing 
at the beginning of Phase IV. 
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Engagement 

January 25, 2016 - Los Angeles County Quality & Productivity Commission 

January 27, Community (CVOC) 

February 29, 2015-Voting Accessibility Advisory Committee (VAAC) 
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Stakeholder 

The VSAP team met with voter engagement committees to give status updates on project activities 
during this quarter. We have engaged over 3,200 voters, poll workers, election administrators and other 
stakeholders throughout the course of this project resulting in a concept for an improved voting 
experience which includes new processes and new technologies. 

Jeramy Gray, Assistant Registrar-Recorder/County Clerk for Information Technology and 
Principal Project Manager, presented an update on the BMD design, extensive qualitative 
research, user testing, community epgagement activities and the latest images of the voting 
system prototype to the Quality & Productivity Commission. This generated positive responses 
and continued support from the Commission. 

2016 - and Voter Outreach Committee 
VSAP team members met with the CVOC to provide a project update. This included sharing the 
findings from the Vote By Mail user testing, a summary of community engagement efforts and 
other on-going activities. The members were also informed that the most recent reports and 
Newsletters are available on the VSAP website. 

VSAP team members met with the VAAC to provide a project update. The VSAP team 
presented a brief overview of the Vote By Mail user testing and an update on engaging various 
voting accessibility organizations. An open invitation was extended to members to observe the 
upcoming Advisory Committee Meeting on March 16, 2016. 

Media 

During this reporting period, the project has been featured in the following articles and publication: 

February 16, 2016 - Human-Centered Design for the Voting Experience 
http://ssir.org/articles/entry/human_centered_design_for_the_voting_experience 

December 8, 2015 - Upgrading California's Elections for the 21st Century 
http://www. cafwd. org/reporti ng/entry /bringing-ca I iforn ia-elections-into-the-21 st-century 

November 9, 2015 - Election Administration Reports - Volume 45, Number 22 
http: //www. lavote. neUDocuments/vsap/press_room/ 11092015_november%209-final. pdfO _ 

VSAP Newsletter 

Attached to this report is the latest issue of the VSAP Quarterly Newsletter which is produced to keep 
the VSAP Advisory Committee, VSAP Technical Advisory Committee, and the public informed 
regarding project developments. This issue provides a discussion of the results of the Vote By Mail 
research and other on-going activities within the project. 

About the VSAP 

Launched in September 2009, the Voting Systems Assessment Project (VSAP) was developed by the 
Department in response to the growing voting system needs and challenges faced by the County. 
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While the County's current voting system has served the voters of Los Angeles County with accuracy 
and integrity, the design of these systems and the age of their technology do not offer the technical and 
functional elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 

The size and diversity of Los Angeles County and the limited voting systems market, however, make it 
almost impossible to reasonably consider a commercial off-the-shelf voting system solution. Any voting 
system solution will entail a significant development or customization process in order to satisfy the 
County's needs, General Voting System Principles and technical requirements. 

In response to these needs and challenges, the VSAP takes an unprecedented and comprehensive 
approach at modernizing the County's voting system. The vision of the project is to implement a voting 
system through a transparent process that takes into account the needs and expectations of current 
and future Los Angeles County voters. The VSAP aims at achieving three goals in this process: 1) 
give current and future Los Angeles County voters an unprecedented opportunity to participate in the 
assessment and development process; 2) increase voter confidence in the electoral process through 
the participatory structure of the project; 3) synthesize public input and research to acquire or develop a 
new voting system for the County. 

Connected 

More information regarding the Voting System Assessment Project (VSAP) is available to the public 
online at www. lavote.net/vsap. The pages on our website are frequently updated with news and 
information and are a great way to stay connected with the progress of the project between quarterly 
reports. We strongly encourage public input throughout the process and look forward to continuing to 
work with your Board on this critical project. 

If you have any questions please contact me directly or your staff may contact Jeramy Gray, Assistant 
Registrar-Recorder/County Clerk at (562) 462-2714 or via email at 
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MESSAGE FROM DEAN 

As the County’s Registrar of 
Voters, I am tasked with ensuring 
accountable and transparent 

administration of national and local 
elections. It is our Department’s 
responsibility to provide the resources 
necessary so that the election process 
is accessible and no voters are 
disenfranchised. In order to maintain the 
integrity and accessibility of elections, 
we must have the right systems and 
processes in place - from the voter 
registration system, to the machines at 
the polling places, to the tally system that 
we use to accurately count the votes. 

As we prepare for the Presidential Election this year, the importance of the Voting 
Systems Assessment Project is reinforced. We must continue our effort to develop 
a better voting system for our voters by the 2020 Presidential Election. The current 
technology does not provide optimal accessibility and usability to our voters. As 
President Obama pointed out, it is “easier to order a pizza than vote.” The challenge 
therefore is to continue seeking ways to develop a voting experience that allows for 
increased flexibility and convenience for our voters, a system that allows us to meet 
the voters where they are and serve them in ways that are familiar and meaningful. 
Our goal is to arrive at a design that allows voters to have choices and an ability to 
customize their experience in a manner that instills trust, confidence and possibly even 
excitement in the experience of casting a vote. 

In this issue, we share with you the latest design developments and the research 
findings that have led to those developments.  This includes updates to the design of 
the Vote By Mail packet, Vote By Mail ballots and the Ballot Marking Device.  

We encourage your continued participation and feedback as we approach the end of the 
current phase and move forward with the System Engineering and Certification Phase. 

DEAN C. LOGAN 
Registrar-Recorder/County Clerk 
Los Angeles County 
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DESIGN CONCEPT UPDATE 

The Ballot Marking Device (BMD) design has been further refined with design modifications incorporated 
in the last few months. We are close to completing the system engineering and design specifications of 
the new voting system and all its associated components including the User Interface and the Integrated 
Ballot Box (IBB). The Design Validation Units (DVUs) will be presented at the conclusion of Phase III. For up
to-date information on the VSAP and design concepts, visit our website at http://www.lavote.net/vsap/ 
design-concepts. 
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LEARNINGS FROM THE RESEARCH: VOTE BY MAIL USER TESTING 

The Department conducted Vote By Mail (VBM) user testing in November 2015 to test the usability and 
accessibility of the new Vote By Mail design as well as to evaluate the impact of the ballot size and secrecy 
sleeve on the overall voting experience. We gained significant insights from this research that validated 
the design and identified areas for improvement. In this section, you will find a summary of some of the 
findings from the Vote By Mail user testing and our next steps in refining the design. 

Participants 
76 voters participated in the research. They were purposefully selected according to the following criteria: 
experienced VBM voters, new VBM voters, seniors ages 65 and up, young people ages 18-25, people 
with minimal formal education, Spanish speakers, Korean speakers, people with motor impairments and 
people with mild visual impairments. We were assisted by our partner organizations in the recruitment of 
participants. These organizations include: League of Women Voters of Los Angeles County, United Cerebral 
Palsy of Los Angeles, Korean Resource Center, NALEO Educational Fund and Asian Americans Advancing 
Justice. 

The participants were asked to rate their interaction with the proposed Vote By Mail ballot in different 
areas: overall lay-out including font size  and font style, ease of finding contests and marking selections, 
completing the ballot, packing up, and mailing a valid ballot. 

The graphs below and charts that follow provide a general picture of the individuals who participated in the 
research. In addition to basic demographic characteristics, you can see varying levels of voting experience, 
access to computers, use of mobile phones, financial situation and educational attainment. The diversity of 
these participants reflects the larger LA County electorate. 
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MALE 

Latino I Caribbean 36% Any Disability 

White I Caucasian 37% Motor Impairment 

Other 12% Visual Impairment 

Asian I Pacific Islander 28% Cerebral Palsy 
-

Black I African-American 
4% 

Results add up to greater than 100% as several 

participants reported mixed racial/ethnicity by 

marking more than one race/ethnicity category. 

Participant Breakdown 

Participants were diverse in terms ofrace/ethnicity, gender, age, 

educational attainment, ability, voting experience, technology 

experience, and financial status. 

HAVE USED 
VBM 

66% 

5% 

5% 

NEVER USED 
VBM 

18-29 

30-39 

40-49 

50-59 

60-69 

70-79 

80+ 

33% 

8% 

8% 

9% 

10% 

26% 

5% 
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Not enough for basics like food 13 No formal schooling 1% 

Not enough for bills 1-8 Grade 1% 

Living month-to-month 9-12 Grade 8% 

Comfortable with a little left over to save 383 High school 12% 

Enough to splurge Associates or Bachelors 343 

Prefer not to answer 13 Masters 133 

PhD or professional 12% 
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Overall Layout 
Participants were asked to narrate their first impressions of the ballot when they first opened the packet. A 
majority of the voters recognized the simplicity and ease of layout. The voters overwhelmingly embraced 
the design, commenting that it was efficient and official looking. 

91% of participants thought the font was an easy size to read. Voters who usually require a larger font type 
to read content, such as the participants from United Cerebral Palsy of Los Angeles and those who reported 
mild visual impairments, found that the font size, the bold letters, and the colors make the ballot readable 
and legible. 

It looks less intimidating “ than current ballots. 

“
 

It looks kind of modern. 
Very straight forward. I like “ the feel. The borders have 
a nice feel. It seems very 
efficient, instead of each 
page being one section. It 
is nicely put together. It is 
very user friendly. It looks 
like something that carries 
weight and value. 

“
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Usability & Accessibility 
The usability of the proposed design was gauged through the ease of finding candidates and measures on 
the ballot. Participants rated the experience of finding contests on a quantitative scale from very hard to 
very easy. On average, 7% of the voters rated the finding of contests as hard, 36% thought it was okay while 
58% said it was easy to look for contests on the ballot. 

I like how the judicial offices and state offices are bolded and go with the 
background. The yes or no’s are pretty clear. The size may be helping with this. “ I think the descriptions are clear. I like how A, J, N are separate on the left and 
are easier to find.
 

“
 

Marking the Ballot 
As we have learned from previous studies of best practices, ballot systems that allowed voters to read 
contest information and mark on the same page were more cognitively intuitive than those systems that 
involve a separate selections sheet. In the proposed design, the selection circles are directly under each 
contest description. Voters had increased confidence in this system because they are less likely to commit 
errors while marking their votes than in the current model where they go back and forth between a separate 
booklet and the ballot. 

In addition, all ballots and secrecy sleeves included instructions on how to mark their selection. These 
design decisions were aimed at enhancing usability and increase accessibility for people with fine and 
gross motor impairments. 

It is really superior because the choices are right there in front of you. It’s a no 
brainer that the thing you’re inking is exactly there. There’s no cross checking, “much faster, very much more reassuring. This will assure the paper trail, especially 
in a recount. There’s really so little chance of making the wrong decisions.
 

“
 

Accuracy of Completing the Ballot 
On the analysis of accuracy, this study found that voters completed their ballots with an average of 19.7 
correct marks out of 21 contests. 80% of the voters who returned their ballots marked 20 or all 21 contests 
correctly. A small minority of 6% scored ten or fewer contests correctly. 

This research validates many of the key design elements necessary for a usable and accessible design, 
which are already present in the proposed Vote By Mail ballot. There is room for improvement based on 
the findings from the user testing. The Department is working with IDEO to further refine the design and 
incorporate the valuable feedback learned from this research. 

The full Vote By Mail research report is available on our website at http://www.lavote.net/vsap/research. 
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LEGISLATION UPDATE 

The Department is closely monitoring proposed legislation that will allow for the effective implementation 
of the new voting system. Los Angeles County has taken a Support in Concept position for Senate Bill 450. 
The concepts enumerated in this bill are aligned with the voting experience that the Department envisions 
for the voters – the establishment of vote centers, a period for early voting, and ballot drop-off locations. 
On the concept of an All Vote By Mail election, however, the County is proposing an alternative option as an 
amendment to the bill. We continue to dialogue with the Secretary of State, legislators, and stakeholders, 
and actively monitor other legislative activity related to election administration. 

PHASE IV PLANNING 

The VSAP team is preparing the groundwork for the next phase of the project, the System Manufacturing 
and Certification Phase, which will be launched this summer. In connection with this, a Procurement 
Strategies Workshop was held on December 15, 2015. The workshop was attended by the VSAP Internal 
Project Team and representatives from IDEO. Representatives from the Chief Information Office and County 
Counsel were also present. Among the topics on the agenda were identifying the requirements for the 
ideal software and BMD hardware contractors, developing a procurement communication and evaluation 
tool, and a presentation of the different implementation strategies and solicitation models conceptualized 
by the VSAP team. The input from the workshop will be used as guidelines for the process of competitive 
bidding in the next phases of the project. 
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COMMUNITY ENGAGEMENT 

Throughout the course of the project, we have continuously engaged members of the public and community 
groups. In addition, as the project continues to gain national attention, various individuals from different 
localities, states and countries have expressed interest in the project and have contacted the VSAP team 
to learn more about our research and design. To date, we have engaged over 3,200 voters, poll workers, 
election administrators and stakeholders resulting in a concept for an improved voting experience which 
includes new processes and new technologies. 

Los Angeles County Quality & Productivity Commission  | January 25, 2016 
The VSAP was invited by the Quality & Productivity Commission to present an update on the BMD design, 
extensive qualitative research, user testing, community engagement activities and the latest images of the 
voting system prototype. The Commission provided positive feedback and support for the project. 

Community and Voter Outreach Committee (CVOC)  | January 27, 2016 
We gave a project update to the members of the CVOC. We shared the findings from the Vote By Mail user 
testing, a summary of community engagement efforts and other on-going activities. 

Voting Accessibility Advisory Committee (VAAC)  | February 29, 2015 
We presented a project update at the most recent VAAC meeting. We shared a brief overview of the Vote By 
Mail user testing and our efforts on engaging various voting accessibility organizations. An open invitation 
was also extended to members to observe the upcoming Advisory Committee Meeting on March 16, 2016. 

IN THE NEWS 

February 16, 2016 - Human-Centered Design for the Voting  Experience 
http://ssir.org/articles/entry/human_centered_design_for_the_voting_experience 

December 8, 2015 - Upgrading California’s Elections for the 21st Century 
http://www.cafwd.org/reporting/entry/bringing-california-elections-into-the-21st-century 

November 9, 2015 - Election Administration Reports - Volume 45, Number 22 
http://www.lavote.net/Documents/vsap/press_room/_11092015_november%209-final.pdf0 

FOR MORE INFORMATION 

Get the latest updates and project developments by visiting the Voting System Assessment Project (VSAP) 
website at www.lavote.net /vsap. We strongly encourage public input throughout the process and look 
forward to continuing to work with you on this critical project. 
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